Status: night of Wednesday, November 11, for Thursday the 12th

Friday, November 13 is the deadline. Everything below is on branch `eNov6` (and the identical `eNov10PipelineBranch`), both on GitHub. **Nothing is on the live site:** `main` is untouched until you approve a pull request.

Local demo: <http://127.0.0.1:8799>, with the real calendars. Hard-reload (Cmd+Shift+R) first. Full change log with root causes: `docs/SESSION-CHANGES-pipeline.md` (round 19 is today).

---

1. Your part tomorrow (about 15 minutes, in this order)

1. **Analytics, about 10 minutes.** Follow `docs/ANALYTICS-SETUP.pdf`: create Google Analytics 4 and Microsoft Clarity, paste the two IDs here, leave Chrome open with the Claude extension allowed on analytics.google.com, clarity.microsoft.com and app.netlify.com. I do the rest on my own (about an hour).
2. **Send the owner `docs/OWNER-QUESTIONS-MAGAZINES.pdf`** (18 questions, each with a recommended answer). The magazine pages, their QR codes and offers can't be built correctly without it.
3. **Two yes/no answers for me:**
   - May I install a small QR code generator (a Python package, `segno` or `qrcode`)? It is a download, so it needs your OK. With it, print-ready QR files take minutes once the owner confirms the web addresses.
   - Is the booking pipeline ready for a pull request to `main`? I will open it only on your yes, and nothing deploys until you merge it. See section 4 for the one step that must happen at deploy time.

---

2. The Friday deliverables

#	Deliverable	State	What unblocks it	After that
1	Website changes	✅ Done, on `eNov6`	Your approval to merge to `main`	Deploy
2	Magazine landing pages, QR codes, ROI tracking	🟡 Tracking built; pages not started	**Owner:** questions 1 to 11 (`OWNER-QUESTIONS-MAGAZINES.pdf`). **You:** OK to install the QR generator	2 to 3 h
3	Analytics (GA4 + Clarity)	🟡 Built, switched off	**You:** 10 minutes tomorrow (section 1)	About 1 h, autonomous
4	Terms and privacy	✅ Current (privacy dated 2026-11-11)	Updates again when analytics and GoHighLevel go live	20 min each
5	GoHighLevel parallel feed	🔴 Not started	**Owner:** API key, location ID, and whether A2P texting is approved (question 16)	3 to 4 h
6	Google Business Profile	Contractor	none	none
+	Booking pipeline overhaul	✅ Done, validated, on `eNov6`	Your PR approval; the calendar switch at deploy (section 4)	Deploy
+	"How it works" copy	🟡 Drafts ready	**You:** the 6 questions in `docs/HOW-IT-WORKS-DRAFTS.pdf`	20 min

What the magazine tracking already does: `513autoclean.com/golf` and `/prestige` redirect to the home page tagged with the magazine, the tag is kept for the whole visit and printed in both booking emails, and "Where did you hear about us?" is asked at checkout. The pages themselves wait on the owner.

Biggest risk for Friday: GoHighLevel texting (carrier A2P approval can take days), and the owner's magazine answers.

---

3. What was done today

Booking form (all checked in headless Chrome, laptop and phone sizes):

- **Review and book, option D:** a shorter Review; the setup questions ("Help us get ready") moved after booking, with a red "Send to your detailer" button.
- **The answers now reach the detailer:** a new function writes them onto the booking's own calendar event (Kris's jobs on his calendar). Guarded by the booking key and the phone number it was booked with. Not yet tried against the real calendar: test on the first deploy preview.
- **Day timeline, option C:** narrower rows, bigger hour labels, and a card beside them ("Arriving between 6 and 7am", the price in words, Choose this time). One block at a time; the suggested star stays visible; the fee in words follows the top visible row as you scroll; Earlier and Later fold again on a day change; the block glides.

- **Phones:** the design is unchanged by all of that: 20 screenshots before and after, pixel-identical. On a phone held sideways, the week bar and day strip now scroll away so the times have room.
- **Day bar:** measured against what a free day could offer this job, so free days read 100%, not 85%.
- **Extras on Review:** a bold "Extras:" line, then each extra indented with its price.
- **Booking limit:** a year ahead, as the live site (owner question 17 asks whether to shorten it).
- **Results carousel:** an 8 s cycle, same proportions.

Bugs found and fixed today, with root causes in the log:

- A second booking in the same visit crashed (Done deleted the close button).
- "Tell us when does" was a dead end (no Continue).
- A shared quote link whose time had been booked since crashed the time picker (it called a function that never existed). **This one is also on the live site.**
- Request emails didn't say which days were asked for; booking emails and calendar events said "not answered" on every job.
- Answers after booking were sent twice, or lost on closing the tab.
- Closing during Confirm logged an "unfinished booking" for someone who booked.
- Phone package cards were centred; pages were 1 to 3 px too wide at 320 and 360 px.
- Several screens said things that weren't true on some paths (short notice, flexible day, requests, "before travel", two different savings figures).

Cleanup: an agent removed 591 lines of dead code (old designs' styles, handlers for controls no longer drawn, unused exports). Proof for each in `docs/SESSION-CHANGES-cleanup.md`. Checked: tests, a computed-style comparison of about 3,500 elements per size (0 differences), and my own pixel comparison of every page, the phone steps and the time page against the version before it (identical apart from sub-pixel anti-aliasing). Prices: 363 offered starts over two weeks priced the same before and after.

Tests: 526 of 526 (Eastern time).

---

4. Going live: the order matters

1. Approve the pull request from `eNov6` to `main`; Netlify deploys it.
2. **The minute it is live, set the 513 Auto Clean jobs calendar to "See only free/busy"** (Google Calendar, its settings, Access permissions). From that deploy the site writes customer names and addresses onto it, and today it is public with full details. Not earlier: today's live site reads its events in full. The setting also hides events written before it.
3. On that deploy: make a test booking and check it lands on its calendar, then answer "Help us get ready" and check the answers appear at the bottom of the event.
4. Optional, for security: set `GOOGLE_CALENDAR_SERVER_KEY` in Netlify, then restrict the browser's calendar key to the site's pages in Google Cloud. Don't restrict it before the server key is set.

---

5. Honesty audit and validation

- **Honesty audit** (every promise on the site and in the emails checked against what the code does): all findings fixed, including the privacy policy's calendar disclosure, short notice called a request everywhere,

texts only promised to people who said yes, the filming promise matching the terms, and the "& Yelp" rating claim removed (the count is Google's only).

- **Two validation agents** (optional questions and emails; the merged `eNov6`): 2 critical bugs and about 20 smaller ones found, all fixed and re-checked, except the items in section 6.
- **Commit history:** every commit cited in the session up to the audit exists on GitHub; everything since is pushed too.

---

6. Decisions waiting

For you:

- The PR and the QR generator (section 1).
- `docs/HOW-IT-WORKS-DRAFTS.pdf`, 6 questions.
- **Owner-decision cleanup** (about 1,000 lines more, all already on `main`): unused database, Stripe and booking-change scaffolding, and 24 images nothing uses (12 MB in the repository, already left out of the site). Say the word and they go.

For the owner (`OWNER-QUESTIONS-MAGAZINES.pdf`): magazines and offers (1 to 11), the calendar title rule (12), a detailer with no OPEN events (13), rain for paint correction (14), Kris's email (15), GoHighLevel keys (16), how far ahead to book (17), and **the rush fee on exterior jobs (18):** in cold months most exterior and combined jobs pay the 20% rush fee because the weather only allows near dates. Recommended: no rush fee on exterior bookings more than 1 day out.

Known, not changed:

- The terms are still dated 2026-09-14. The audit flagged only the date, not any wording; re-dating them with the deploy is your call.
- When card-on-file payments are switched on, their payment box needs the short-notice and "a few quick questions" lines too (the switch is off).
- At 320 px wide, the checkout's back button overlaps the CONTACT label and "Tell us when suits" wraps under "Go to a date" (known since November 10, rare screen size).
- Weather limits stay as set: exterior 40 to 100°F, polishing and coating up to 85°F.

---

7. Queued for later: Google OAuth app verification

Assessment: not worth doing now. The Google sign-in is used by one person (the owner, once), with the app "In production", so the refresh token does not expire the way a Testing app's does. Verification would only remove the "Google hasn't verified this app" screen the owner saw once, and for a sensitive scope like Calendar it takes a demo video, a verified domain and usually weeks of review. Revisit if other people ever need to sign in (for example each detailer connecting their own calendar).